

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	30 June 2026
Team ID	[Team ID]
Project Name	Customer Care Registry
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The product backlog below breaks the Customer Care Registry into epics and user stories, distributed across four sprints, with story points estimated on the Fibonacci scale (1, 2, 3, 5, 8) based on relative effort.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration & Authentication	USN-1	As a customer, I can register by entering my full name, email, phone, and address.	2	High	
		USN-2	As a customer, I can log in with my email and password to access my dashboard.	1	High	
		USN-3	As a super admin, I can create user accounts and assign a role (Super Admin, Support Manager, Support Agent, Customer).	3	High	
	Customer Management	USN-4	As a support manager, I can add and edit customer records (name, contact, address, customer type).	3	High	
	Complaint / Ticket Management	USN-5	As a customer, I can raise a complaint with a title, description, category, and attachments.	3	High	
		USN-6	As the system, I auto-generate a unique ticket ID and start a timeline of actions for every new complaint.	2	High	
Sprint-2	Complaint / Ticket Management	USN-7	As a support manager, I can assign a ticket to an available support agent.	2	High	
		USN-8	As a support agent, I can update a ticket's status and add timeline notes as I work on it.	3	High	
		USN-9	As a customer, I can view the live status and SLA due date of my ticket.	2	Medium	
	Customer Management	USN-10	As a support agent, I can view a customer's full interaction and complaint history.	2	Medium	
	AI-Assisted Categorization	USN-11	As the system, I automatically suggest category, priority, and department for a new complaint using the Gemini API.	5	High	
	Interaction Logging	USN-12	As a support agent, I can log a customer interaction (call, email, chat, visit, WhatsApp, video call).	3	Medium	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3	AI-Assisted Categorization	USN-13	As a support agent, I can request an AI-assisted reply suggestion for a complaint.	3	Medium	
	Feedback Management	USN-14	As a customer, I can submit a rating, comment, and satisfaction level after my ticket is resolved.	2	Medium	
		USN-15	As the system, I derive feedback sentiment (Positive / Neutral / Negative) automatically.	3	Low	
	Knowledge Base	USN-16	As a support manager, I can publish FAQ / Solution / Article entries; as a customer, I can search them.	3	Low	
	Analytics Dashboard	USN-17	As a super admin, I can view analytics: complaint trends, department and agent performance, satisfaction scores.	5	High	
Sprint-4	Audit & Security	USN-18	As a super admin, I can view a complete audit log of user actions across the system.	2	Medium	
	System Settings	USN-19	As a super admin, I can configure SLA hours per priority and toggle automatic escalation.	3	Medium	

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	14	6 Days	[Sprint-1 Start]	[Sprint-1 End]	14	[Sprint-1 Release]
Sprint-2	17	6 Days	[Sprint-2 Start]	[Sprint-2 End]	17	[Sprint-2 Release]
Sprint-3	16	6 Days	[Sprint-3 Start]	[Sprint-3 End]	16	[Sprint-3 Release]
Sprint-4	5	6 Days	[Sprint-4 Start]	[Sprint-4 End]	5	[Sprint-4 Release]

Velocity

Velocity is the average amount of work (in story points) a team completes per sprint. It is calculated as:

Velocity = Total Story Points Completed / Number of Sprints

For the Customer Care Registry: Total Story Points = 14 (Sprint-1) + 17 (Sprint-2) + 16 (Sprint-3) + 5 (Sprint-4) = 52. Number of Sprints = 4.

Velocity = 52 / 4 = 13 Story Points per Sprint.

The team's velocity is 13 story points per sprint, which can be used to forecast how many future sprints are needed for any remaining backlog items.

Burndown Chart

A burndown chart is a graphical representation of work remaining versus time. It is used in agile methodologies such as Scrum to track whether a sprint or release is on schedule to complete all planned story points by the end date.




Figure 1: Release burndown chart for the Customer Care Registry (4 sprints, 52 total story points)

References

<https://www.atlassian.com/agile/project-management>
<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
<https://www.atlassian.com/agile/tutorials/epics>
<https://www.atlassian.com/agile/tutorials/sprints>
<https://www.atlassian.com/agile/project-management/estimation>
<https://www.atlassian.com/agile/tutorials/burndown-charts>